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October 14, 2020 
 
 
 
Andrea Messam 
Outdoor Recreation Planner 
National Park Service 
601 Riverfront Drive 
Omaha, NE 68102 
 
Re: Time Extension Request for Riverfront Park Great Floods Play Area 
 NPS #53-00727.1, P18AP00202 

RCO #16-1829 
  
Dear Andrea Messam: 
 
The Washington Recreation and Conservation Office (RCO) is requesting a time extension for the 
Riverfront Park Great Floods Play Area development project from December 31, 2020 to September 30, 
2021. The beginning of the project performance period is June 1, 2018. 
 
To date, Spokane City Parks & Recreation Department has made significant and timely progress on this 
project, constructing approximately 75% of the improvements. Construction began as scheduled in 
February 2020, however, shortly after the commencement of work, the project schedule was affected by 
COVID-19 related manufacturing and product vendor delays. While daily work continues in earnest, the 
City is rapidly headed toward winter working conditions and all remaining improvements yet to be 
constructed are at or above grade. Project completion is dependent upon non-freezing conditions for 
proper installation and in this part of the state, freezing temperatures are imminent. Due to this upcoming 
winter shutdown, construction cannot be completed by the end of 2020. 
  
RCO is therefore requesting a 9-month time extension of this grant to September 30, 2021. Please 
see attached progress report completed by the sponsor, as well as page 1 of the PDESF and the 424.  

If you have questions or need additional information, please contact Alison Greene at 360-522-3698 or 
alison.greene@rco.wa.gov. Thank you for your consideration and we look forward to your response. 

Sincerely, 
 
 
 
Scott T. Robinson 
Deputy Director 
 
Enclosures (3) 

Scott Robinson (Oct 15, 2020 10:18 PDT)

https://wastaterco.na2.echosign.com/verifier?tx=CBJCHBCAABAA7czPMtiWmaRnQrxFwXUxE9SmGvWQaIoI


OMB Number: 4040-0004
Expiration Date: 10/31/2019

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

1443 53-00727.1,P18AP00202

08/16/2016 16-1829

Washington State Recreation and Conservation Office

91-0780046 0884058520000

1111 Washington St SE

Olympia

WA: Washington

USA: UNITED STATES

98504-0917

RCO Recreation Section

Ms. Alison

Greene

Outdoor Grants Manager

360-522-3698

alison.greene@rco.wa.gov



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

A: State Government

C: City or Township Government

National Park Service

15.916

Outdoor Recreation_Acquisition, Development and Planning

P18AS00084

Land and Water Conservation Fund State and Local Assistance Program

This amendment request is to extend the project agreement from 12/31/2020 to 9/30/2021.

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

WA-010 WA-005

Add Attachment Delete Attachment View Attachment

09/30/202106/01/2018

0.00

0.00

0.00

0.00

0.00

0.00

0.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Mr. Scott

T.

Robinson

Deputy Director

360-902-0207

scott.robinson@rco.wa.gov

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

If "Yes", provide explanation and attach 

Scott Robinson (Oct 15, 2020 10:18 PDT)

Oct 15, 2020

https://wastaterco.na2.echosign.com/verifier?tx=CBJCHBCAABAA7czPMtiWmaRnQrxFwXUxE9SmGvWQaIoI


NPS Form 10-904 (Rev. 09/2016)  OMB Control No. 1024-0031 
National Park Service  Expiration Date 01/31/2020 
 
 

  Page 1 of 1 
 

The purpose of this Proposal Description and Environmental Screening Form (PD/ESF) is to provide descriptive and environmental 
information about a variety of Land and Water Conservation Fund (LWCF) state assistance proposals submitted for National Park 
Service (NPS) review and decision.  The completed PD/ESF becomes part of the “federal administrative record” in accordance with the 
National Environmental Policy Act (NEPA) and its implementing regulations.  The PD portion of the form captures administrative and 
descriptive details enabling the NPS to understand the proposal.  The ESF portion is designed for States and/or project sponsors to use 
while the LWCF proposal is under development.  Upon completion, the ESF will indicate the resources that could be impacted by the 
proposal enabling States and/or project sponsors to more accurately follow an appropriate pathway for NEPA analysis:  1) a 
recommendation for a Categorical Exclusion (CE), 2) production of an Environmental Assessment (EA), or 3) production of an 
Environmental Impact Statement (EIS).  The ESF should also be used to document any previously conducted yet still viable 
environmental analysis if used for this federal proposal.  The completed PD/ESF must be submitted as part of the State’s LWCF 
proposal to NPS. 
  
Except for the proposals listed below, the PD/ESF must be completed, including the appropriate NEPA document, signed by the 
State, and submitted with each new federal application for LWCF assistance and amendments for:  scope changes that alter or add 
facilities and/or acres; conversions; public facility exceptions; sheltering outdoor facilities; and changing the original intended use of an 
area from that which was approved in an earlier LWCF agreement.  Consult the LWCF Program Manual (www.nps.gov/lwcf) for 
detailed guidance for your type of proposal and on how to comply with NEPA.  
 
For the following types of proposals only this Cover Page is required because these types of proposals are administrative in 
nature and are categorically excluded from further NEPA environmental analysis.  NPS will complete the NEPA CE Form. Simply check 
the applicable box below, and complete and submit only this Cover Page to NPS along with the other items required for your type of 
proposal as instructed in the LWCF Program Manual.  
 

 SCORP planning proposal 
 

 Time extension with no change in project scope or with a reduction in project scope 
 

 To delete work and no other work is added back into the project scope 
 

 To change project cost with no change in project scope or with a reduction in project scope 
 

 To make an administrative change that does not change project scope 
 
 
Name of LWCF Proposal: Date Submitted to NPS: 
Riverfront Park Great Floods Play area  
LWCF Project Number:            Prior LWCF Project Number(s) and Park Name(s) Associated with the Assisted Site(s):  
53-00727 / P18AP00202 53-00342 Riverfront Park 

Local or State Project Sponsoring Agency  (recipient, or sub-recipient in case of pass-through grants) 
City of Spokane Parks and Recreation Department 

Name of Local or State Sponsor Contact: Title 
Nick Hamad Landscape Architect 
Address City State Zip Code 
808 W. Spokane Falls Blvd Spokane WA 99201 
Phone Fax Email Address 
509-363-5452  nhamad@spokanecity.org 

    
 



PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept Program: Land and Water Conservation Status: Active

Project Start Date: 06/14/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 10/09/2020

Progress Report

Report Period

From 12/17/2019 To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

The project redesign was completed, project was rebid and bids came in within the project budget.  The 
construction contract was awarded and the construction  began in late February / early March.  
Construction work completed to date includes: Site demolition, & clearing and grubbing, rough grading, 
contaminated soil abatement and export, utility installation, stormwater infrastructure, gazebo restoration 
and renovation, site wall construction, skate park, and faux rock.

Improvements currently being installed include: playground equipment, park vehicular entrance & 
associated street / traffic signals,  parking lot, basketball court, new maintenance and operation building, 
splash pad, irrigation mainlines & valves, and site fine grading.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes
Covid-19 slowed the project by several weeks.  Cold temperatures may delay the installation of poured in 
place rubberized playground safety surfacing and may delay the placement of parking lot asphalt.

#3: Tell us about work planned for the next reporting period.

Construction will continue to finish the parking lot, M&O building, splash pad, basketball court, 
playground installation, irrigation and landscape 

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes
We anticipate needing a time extension to complete park construction in Spring of 2021.  We anticipate 
construction to be completed, and project closed prior to June 30, 2021.

Page 1 of 4 10/09/2020



Milestones

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.
 
2. Cultural Resources:

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act.  The lead agency has completed the initial consultation for this project and archaeological monitoring of ground disturbing activities is
required. An archaeological monitor must be present during asphalt removal and until final depth of excavation is reached.  If no intact cultural resources are identified, the
sponsor may proceed with construction without further monitoring and in accordance with RCO???s Unanticipated Discovery Protocols.  If intact cultural resources are
identified during initial ground disturbing actions, work must stop and the materials evaluated by a professional archaeologist  and may require additional documentation or
cultural resources oversight. The Sponsor must submit to RCO the results of the monitoring to RCO before final payment will be made.  All cultural resources work must meet
reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.  

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Special Conditions Met
See Special Condition #1 regarding updated LWCF 
Boundary Map.

02/28/2020 11/30/2020 Draft boundary map submitted, feedback received and
being updated now.

90% Construction Complete 09/30/2020 03/31/2021 construction currently 65% complete. Anticipate 90%
completion no later than March 31, 2021.

Funding Acknowl Sign Posted 11/30/2020 05/30/2020 delayed to end of construction

RCO Final Inspection 11/30/2020 05/31/2021 delayed to end of construction

Construction Complete 11/30/2020 05/31/2021 delayed due to initial project rebidding and COVDI-19
project delays.

Final Billing Due 12/31/2020 06/30/2020 delayed to end of construction

Final Report Due 12/31/2020 05/31/2021 delayed to end of construction

Agreement End Date 12/31/2020 06/30/2020 delayed to extend construction duration.

Progress Report, Project 16-1829
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County 05/07/2018 11/03/2019 B1906721BLDC
Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit
after bidding.

Building Permit City/County 07/06/2020 09/17/2020 09/17/2017 B2007985PRKG
Note: Splash Pad Building Permit

Building Permit City/County 09/30/2020 09/30/2020 P2005870SEBL
Note: Splash Pad Sewer Connection Permit

Clear & Grade Permit City/County 05/07/2018

Health Permit Dept of Health/County 06/01/2020 08/20/2020 SR0006534
Note: Water Recreation Facility Equipment Room Variance for Splash Pad
Construction

Other Required Permits 07/17/2020 07/17/2020 B2009681SIGN
Note: New Riverfront Park Sign Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No
No habitat mitigation required.  A project wide habitat management plan has been produced for the 
Riverfront Park project, and an addendum has been added specifically covering the great floods play 
area.  The HMP addendum has been attached to Prism and found that the proposed redevelopment work 
will not 'substantially impact the size, function, and/or value of the existing site habitat'.  'Design plans 
indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

No
All required permits have been secured.

#3: Tell us about your progress with securing your permits or ESA consultation.

All required permits have been secured.

Progress Report, Project 16-1829
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

10/06/2020 Inspection Report 200625 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200625 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448317
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Photos 200618 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200618 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448316
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200604 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200604 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448315
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200521 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200521 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448314
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Photos 200508 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200508 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448313
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200415- North Bank Playground - Hill Site Obs Rpt.pdf NickH 200415- North Bank Playground - Hill
Site Obs Rpt.pdf, 448312
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200401 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200401 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448311
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200317 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200317 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448310
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200303 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200303 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448309
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200219 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200219 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448308
Progress Report, 10/09/2020, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 10/09/2020 Alison Greene

Submitted 10/06/2020 Nick Hamad

Draft 10/06/2020 Nick Hamad

Progress Report, Project 16-1829
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